
FINANCE / BUDGET DIVISION

6000 MAIN STREET SW
LAKEWOOD, WA 98499-5027
(253) 512-2269

CLAIM

VOUCHER NO. 15513

DATE - CHECK NUMBER VeJOOR NUMBER • VENDOR ' :• - CLAIM VOUCHER NO. ,

3/23/2020 15513 011932 ROBERT W. DROLL 15513

' PURCHASE

- ORDER NO.

P.O. .
DATE.;

INVOICE

. NUMBER

INVOICE

: DESCRIPtlON
ACCOUl^ DISTRIBUTION AMOUNT

„ -.DUE '

1. 001308 1/1/2020 18021-17 PKAG 2018-115 01/26-02/25 Harry To 301.0003.11.594.76.41.001 37.519.58

2.

3.

4.

5.

6.

7.

•1'

'b.

9.

10.

11.

12.

13.

GRANDTOTAL 37,519.58

AUDITING OFFICER'S CERTIFICATION

I, the undersigned do hereby certify under penalty of perjury, that the materials have been
furnished, the services rendered, or the labor perfonned as described herein, and that the
claim is a just, due and unpaid obligation against the City of Lakev/ood, and that I am
authorized to authenticate and certify to said claim.



Robert W. Droll Landscape Architect, P.S.
4405 7th Ave SE, Suite 203

Lacey, WA 98503

360-456-3813

Doug Fraser

City of Lakewood

6000 Main Street SW

Lakewood, WA 98499

Harry Todd Park Waterfront Renovations
Phase 1 Implementation Not To Exceed Fee $199,995.00
Phase II Implementation Not To Exceed Fee $167,122.00
Landscape Architectural Services

NOT TO EXCEED $367,117.00

Professional Services from 1/26/20 - 2/25/20

Project Services for this month: 100% Drawings

Hours Rate

Invoice Date:

Invoice #:

RWD#:

Charges

Professional Personnel

Principal

Robert Droll

Landscape Technician

30 $ 140.00 $ 4,200.00

131.5 $ 95.00 $ 12,492.50

Clerical 50.00 $ 300.00

Total Labor

Direct Expenses

alphagraphics (cost +10%)
EarthworkServices, Inc. (cost + 10%)
Total Direct Expenses

Sub Consultants

Cross Engineers, Inc.
Washington Forestry Consultant, Inc
KPFFInc.

MC Squared
Mott MacDonald

Total Sub Consultants

TOTAL DUE THIS INVOICE

$ 2,400.00

$ 267.00

$ 3,625.88

$ 1,500.00

$ 15,134.20

2/25/2020

18021-17

18021

$ 16,992.50

$ 20,527.08

$ 37,519.58



Billing Summary
1

Total Previously Budset Current

Budeet Invoiced Invoiced Remaining Invoice Paid To Date

$ 367,117.00 $302,123.31 $264,603.73 $ 64,993.69 S 37,519.58 $ 264,603.74

Total Now Due

1

$ 37,519.58

Project Harry Todd Park Waterfront Renovations Invoice 18021-17

Remit Payments To:

Robert W. Droll, Landscape Architect, PS
4405 7thAveSE, Suite 203

Lacey, WA 98503

360-456-3813



M

MOTT
MACDONALD

Mott MacDonald, LLC

;60i 5th Ave. Suite 600

Seattle. WASS101

TeU 206^9-2889

Robert W. Droll Landscape Architect, PS
4405 7th Ave SE, Suite 203
Lacey, WA 98503

Tei: 360~456-3818

Attn: Robert Droii

Project Title: Harry Todd Park with the City of Lakewood

MM PM: Evan Edgecomb

Task

1

2

3

1

2

3

Task Description
Phase 1 - Shoreline Improvement
Review and Site Conditions

Preliminary Engineering
Final Engineering
Phase 2 - Waterfront Structures

Preliminary Engineering
Rnai Engineering
Bulkhead Replacement

Contracted

Budget
$ 7,900.00 $

$ 13,900.00 $
$ 15,900.00 $

$ 17,700.00 $
$ 29,200.00 $

4,800.00 $$

Prior

Biliinc

7,802.90

13,88^.95
13,583.50

I

1
17,685.45

18,86^75
2,446.25

Totals $ |^.400:b0 % 74.265.80;;

DUE AND PAYABLE THIS INVOICE:

Current

Charges

2,301.25

$ 10,406.70
$ 2,426.25

$. is;i34:2$

% 16,134.20

I certify that the charges invoiced are true and correct and Include only such
charges aswere directly incunred in the performance of work on the|pro]ect.
have not been pravkNJsiy submitied, and are in accordance with terms of
the agreement.

Project Manager Evan Edgecomb

INVOICE
COVER

Date Issued 2/18/2020

Invoice No 398289-14

MM Contract No. 398289

Client No. R700350

Period Covered;

From 1/1/2020

To 1/31/2020

Total Percent Remaining
To Date Complete Budget

? 7,802.90 98.77% S 97.10

$ 13,884.95 99.89% $ 15.05

$ 15,884.75 99.90% $ 15.25

$ 17.685.45 99.92% $ 14.55

$ 29,269.45 100.24% $ (6945)

$ 4,872.50 101.51% $ (72.50)

$ e9,40(r.00' 100.00% $

please remit payment to: 'FedEx, UPS. AirbocneOiiDHL^a^ehtshoufB l?e;sent to:
Vott MacDoriaM Group! Incr
jDMtA22336
Pasadena. OA 91185-2336

Mott MacDonald Gfoup,1nc.
DeptLA223^
1400S Live Oak Avenue

itwiraale^A 91706-1306



M
MOTT M
MACDONALD

Date Issued 2/18/2020
Invoice No 398289-14

MM Contract No. 398269

Project Titie: Harry Todd Park with the City of Lakewood

MM PM: Evan Edgecomb

ghas^1:ifraskr3Sf:tT»ai-enB?neennq

Title

Project Engineer
Engineer III
CAD Specialist III

Name

Evan Sheesley
Philip Yu
Cabryn Taylor

luast^2SHinauEngineenng

» VINVq^pETAlL'

Labor Subtotal

Hours

5.75

6.00

8.50

20.25

fiVWE"T3EtAlB

y

Blliing Rate

Task Total

145.00 $

110.00 $

95.00 $

Amount

833.75

660.00

807.50

2.301.25

2,301^5

AA04

man?
Title Name Hours Billing Rate Amount

Project Engineer Evan Edgecomb 41.0 $ 145.00 $ 5,945.00

Engineer III Philip Yu 6.0 $ 110.00 $ 660.00

Engineer II Ross Burk , 20.75 $ 110.00 $ 2,282.50

CAD Specialist III Cabryn Taylor
1

8.50 $ 95.00 $ 807.50

Labor Subtotal T 76.25
—

$ 9,695.00

Name Invoice No 10% Markup

Marine Stmctures 902-1 2/5/2020 ' $ 647.00 $ 64.70 $

Subconsultants Subtotal'$ 647.00

Task Total

;hase:2:fl'asK:35BuikheadiReplacement

Name

Principal Engineer Shane Phiillps
Project Engineer Evan Sheesley

iNVOICEIDETAiU

Hours

6.50 $

5.75 $

Labor Subtotal 12.25

Billing Rate

245.00 $

145.00 $

T

Task Total

Total Hours» 108.75 itotalithi^im^ice

Amount

711.70

711.70

10j406.70

AA05

Amount

1,592.50

833.75

2.426.25

2,426.25



Marine Structures Engineering, Inc.

1004 Commercial Ave #364

Anacortes, WA 98221

Mott MacDonald

AtttnrEvenEdgecomb
1603 5th Avenue, Suite 800
Seattle, WA 98101

DESCRIPTION

Review and comment on 90 percent technical specifications
Project Engineer - 10 hours @ $100 i

Billing Number 507398289
Previously billed $2,800

Please remit to above address.

Invoice

Date invoice #

2/5/2020 902-1

Project

HanyToddPark-2915

Terms Due Date

Net 15 2/20/2020

AMOUNT

1,000.00

Only biiling $647.00,
as we are over budget

TOTAL $1,000.00



CROSS ENGINEERS, INC.
923 Martin Luther King Jr. Way, Tacoma, WA 98405
Phone; (253) 759-0118

Attn: Bob Droll

Robert W. DrollLandscape Architect, PS
4405 7th Avenue SE. Suite 203
Lacey, WA 98503

Project: Harry Todd Park
Electrical Engineering Services

Fee Basis: Lump Sum

INVOICE #18/104 -3
Billing Period Through 2/24/2020

$5,600.00 Revised Fee Proposal 10/6/2018

Design Fee Earned - This Period:

Project Phase Fee Amount % Earned Fee Earned

60% & 100% Design Drawings

Construction Support

Previous Billing:

Date Invoice No.

7/25/2018

6/25/2019

Totals

18/104-1

18/104-2

Invoice Amt

$480.00
$1,920.00

$2,400.00

$4,800.00
$1,600.00

$800.00

100%

0%
0%

$4,800.00

$0.00

Total Fee Earned:

LesstPrevlously Invoiced:
$4,800.00
$2,400.00

8/21/2018

6/27/2019

Total Due This Period :

AmtPaid

$480.00

$1,920.00

$2,400.00

Balance

$0.00

$0.00

Unpaid Balance:

TOTAL NOW DUE:

2/25/2020

$2,400.00

$0.00

$2,400.00



WASHINGTON FORESTRY CONSULTANTS, INC.
Washington Unified Business I.D.#: 601-639-882
Federal Employer Identification #: 91-1691228

INVOICE

TO: Landscape Architect
4407 - 7"^ Ave. SE Suite 203
Lacey, WA 98503

Attention: Bob Droll

INVOICE#: 9069

INV.DATE: 2/19/2020

TERMS: Payable Upon
Receipt

DATE DESCRIPTION 1 HOURS RATE TOTAL

Professional Services: Revised Tree

Evaluationfor Harry Todd Parl^ 8928
N. Thorn Lane SJV in Lakewood, WA-
Updated Report

2/13/2020 BCMA / Certified Forester 1.75 $14i300 $245.00

Clerical 0.50 $44.00 $22.00

Total - Please Pay 1 $267.00

I certify that the above bill is correct and just and that payment has not been received.
I

Washington Forestry Consultants, Inc.

By:
1919 YelmHwySE
Olymfjia, WA 98501
360/943-1723

Current

1-30 Days Past
Due

31-60 Days Past'
Due

61-90 Days Past .
Due

Over 90 Days Past
Due Amount Due

$267.00 0.00 0.00 0.00 0.00 $267.00

THANK-YOU, WE APPRECIATE YOUR BUSINESS!!!
Past Due balances are subject to afinance charge of 1.5% per month.



Iqjff
ROBERTW. DROLL LANDSCAPE ARCHtTECTS

4405 7TH AVE SE SUITE 203

LACEY.WA 98503
I

Project Name; Harry Todd Park Waterfront Renovation '
Project Fee: 28,395.00

For Professional Services Rendered Through 1/31/2020

Ch/il Design

Updated the stormwater report to meet Full Drainage
review requirements.

Research & Survey

Fee

10,200.00

2,500.00

Available

5,222.09

2,500.00

INVOICE

Invoice Date: 2/12/2020

Invoice#: 308808

KPFFProject#: 10181800079

KPFFPM: MarkSteepy

KPFFPIC: MarkSteepy

KPFF Tax ID: 91-0755897

Invoice

To Date Previous

8,603.79 4,977.91

0.00 0.C0

Amount Due This Invoice

Current

3,625.88

0.00

3,625.88

Project Summary Project Budget Previously Invoiced Current Invoice Budget Remaining

A/R Summary

28,395.00

Previously Invoiced

4,977.91

1Current Invoice

3,625.88

Total Paid to Date

19,791J21

Amount Outstanding

4,977.91 3,625.88 2,108.56 6,49523

Outstanding Receivables Invoice Number Date Amount Balance Due

305132 1A6/2020 2,869.35

KPFF Inc. - 612 Woodland Square Loop, Suite 100 ] Lacey, WA 98503 | United States
Phone: 360-292-7230

2,869.35



Project ,10181800079 • Harry Todd Park Waterfront Renovation Invoice: 308808

12 - Civil Design ,
Labor '
Class/ Employee Hours Rate Amoum

Engineer

Robert Holcomb 22.00 122.82 2,702.ty

Senior CADD Technician

Nathan Althauser , 6.50 103.19 670.7^

Design Engineer

Blake Alon Lord 2.50 101.24 253J.C

Total Labor 3,625.86

Total BillTask: 12-Civil Design 3,625.8S

Page: 1



MC SQUARED, INC.

OLYMPIA, WA 98506
1235 EAST 4THAVE

Bill To

Droll Landscape Architect
Robert W Droll

4405 7th Ave. SE, Suite 203
Lacey, WA 98503

P.O. Number

Quantity

Terms

Net 10

Item Code

SR

S4

SI

S16

ITiank you for your business.

We accept MastercardA^lsa payments.

Phone #

(360) 754-9339

Project

Invoice

Date Invoice #

2/27^2020 18934

2020-0024.00HarryToddRetamWans(Lakewoo

Description

Professional Services Rendered

Structural Meeting i
Structural Design
Structural Drafting

Total

Price Each

1,500.00
0.00

0.00

0.00

Payments/Cred its

Balance Due

Amount

1,500.00
0.00

0.00

0.00

$1,500.00

$0.00

$1,500.00


